CIVIC CENTER PHASE II
PROJECT UPDATE

March 17, 2021

RECENT PROJECT
HIGHLIGHTS

December 2020

e North Entrance
storefront glass placed
at the Civic Center
Library Plaza concrete
sidewalks and guardrail
are set
Updated carpet at the
City Council Chamber
Lobby

The Leprechaun’s have been busy! Library Staff packed up their desks and
moved up to the second floor. Johnson-United moved all the furniture out to
prepare for the structural repairs extending the life expectancy of the
building (the repairs have been said to resemble a Candyland game board).

system is operational - Skips Carpet then replaced the carpet and the move back began.

January 2021

e North Civic Center
Entrance is OPEN
Library Plaza snowmelt

still working out of few

bugs

Library gets some much
needed added support

for all those books

February 2021

e The Civic Center Mall
carpet removal and
replacement complete
Carpet Removal began
at the Library
Structural Repairs to . . . , .
the 1992 Library COVID quarantined book operations moved from the Library’s West Meeting
Addition underway Rooms to the Library’s West Entrance Vestibule while structural repairs were
New paint throughout completed. New carpet was placed yesterday and the process continues...

the staff area of the . . . . ..
Library All while the Library curbside operations are runnin’ in the green!

& & & | UCKY TO HAVE YOUR CONTINUED PATIENCE DURING CONSTRUCTION do do o

UPCOMING EVENTS

= Crews continue making needed structural repairs and renovations to the existing Library 1975 foundation and the
1992 addition including the second floor.

Check Out our new Website https://www.longmontcolorado.gov/community/city-facilities-projects

Or Contact CityFacilities@longmontcolorago.gov for more information
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